U.S. ATLAS M&O Estimate
WBS Profile Estimates

Funding All Funding Type: Research Program 12/10/2007 4:42:46 PM
Institutions: All Estimate in AY $k Labor/Material: Both
WBS FYo8 FYO09 FY10 FY11
Number Description (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 1191 765 784 805
3.4 Tile Calorimeter 1191 765 784 805
3.4.1 TileCal - Specific Costs 963 583 602 621
34.1.1 Pre-Operations 543 0 0 0
3.4.1.2 Operations (Beam-on) 420 321 330 340
3.4.1.3 Maintenance (Beam-off) 0 262 271 281
3.4.2 Calibration & Monitoring 86 39 40 41
3.4.2.1 Pre-Operations 30 0 0 0
3.4.2.2 Operations (Beam-on) 56 39 40 41
3.4.2.3 Maintenance (Beam-off) 0 0 0 0
3.4.3 Tilecal System Common Costs 143 143 143 143
3.4.3.1 Operations 143 143 143 143
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